

The screenshot displays the Tom's Planner application interface. The top navigation bar includes the logo, a 'New Schedule' button, and a date selector set to 'Day'. The main workspace is divided into a sidebar on the left and a central Gantt chart area. The sidebar lists project stages: Proposal, Market scan, Definition, First scan organization, Report, Problem, Concept, Brainstorm, Wireframes, Concept description, Design, Sketching, Photography, Feedback, and Final design. The Gantt chart shows a project timeline from March 2019 to April 2019. A task named 'Definition' is highlighted with a yellow bar, spanning from March 28 to April 14. The task is marked with a green circle containing the number 4. Other tasks are shown in various colors (orange, blue, green) and some have icons (e.g., a person icon for 'Concept'). The bottom section contains a 'To add your own logo' field, a 'Project name' field, a 'Date' field, and a 'Comments' field. The 'Comments' field contains the text: 'This is a dummy schedule. You can experiment with it as much as you want'. The bottom right corner features a legend with three items: 'Phase completed' (yellow circle), 'Client side' (blue circle), and 'Intern' (dark blue circle). The bottom left corner shows the 'TOM'S PLANNER' logo.

- 1 List of activities
- 2 On columns
- 3 Timeline
- 4 On a time block
- 5 Schedule grid
- 6 Scrollbar
- 7 Project data
- 8 Legenda

Use the icons column

Progress	Status	06	07	08	09	10	13	14	15	16
100%	Done			●						
75%	Done			✗						
20%	In Progress					●				

Company Website
 ● Done
 ● In Progress
 ✗ Delayed
 ● Progress

Use a marker on the timeblocks | Give timeblocks a specific color

SPACE + drag

Scroll the schedule grid

6 Drag and drop from legend to schedule grid

	1 Days	2 Start	3 End	4	5	6
1	9.0	03-03-17	14-03-17			
1.1	1.0	03-03-17	03-03-17	✓		
1.2	3.0	06-03-17	08-03-17	⚠		
1.3	5.0	08-03-17	14-03-17			

Pick green, orange or red lights